COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/22/2009

ESTIMATE SUMMARY 14:46:07
CONTID: C17144 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17144-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.0 DAYS TIME ALLOW: 40 WORK DAYS
US 160 ALAMOSA EAST PERCENT TIME: 82.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: ES5 1603-027
US 160 ALAMOSA EAST
NAME OF ROAD: 160A
PROJECT COUNTIES: ALAMOSA
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 09/03/2009 DATE TIME STARTED 07/13/2009
556 STRUTHERS AVENUE DATE LET 05/14/2009 DATE WORK BEGAN 07/14/2009
DATE AWARDED 05/20/2009 DATE TIME STOPPED 09/03/2009
DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED 09/03/2009
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 07/13/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,486,397.81 PARTICIPATING $ 2,286,397.81 S 67,305.55
AWARD PROJECT AMT: $  2,046,567.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 91.96% TOTAL EARNINGS 2,286,397.81 67,305.55
FUNDS AVAILABLE: $ 200,000.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,286,397.81 67,305.55
TOTAL CLAIMS: $ 0.00 RETAINAGE -30,698.51 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,255,699.30 67,305.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,255,699.30 67,305.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 67,305.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT :

CAT NOO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202-00200

202-00240

203-00100

203-01140

203-01500

203-01597

203-01622

206-01000

208-00002

208-00020

208-00045

Cl7144

17144-BID

ES5 1603-027

ITEM
DESCRIPTION

ROADWAY

REMOVAL OF SIDEWALK

*REMOVAL OF ASPHALT MAT (PLANING)

*MUCK EXCAVATION

ROLLING

BLADING

*POTHOLING

*SWEEPING (WITH PICKUP BROOM)

BED COURSE MATERIAL

*EROSION LOG (12 INCH)

*SILT FENCE

*CONCRETE WASHOUT STRUCTURE

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE

5.000
SY

72.00000

8,156.000
SY

2.20000

65.000
cYy

14.00000

0.000
HOUR

93.00000

4.000
HOUR

110.00000

5.000
HOUR

231.00000

17.000
HOUR

154.00000

0.000
CYy

206.00000

100.000
LF

7.00000

0.000
LF

1.50000

0.000
EACH

514.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

5.000
0.000
5.000

8,156.000
0.000

8,156.000

65.000
0.000
65.000

0.000
0.000

0.000
4.000

5.000
0.000

17.000
0.000
17.000

0.000
0.000

100.000
0.000
100.000

0.000
0.000

0.000
0.000

ESTIMATE RUN 09/22/2009

AMOUNT
THIS
PERIOD

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Page 2

14:46:07

CUMULATIVE
AMOUNT

360.

17,943.

910.

440.

1,155.

2,618.

700.

00

20

00

.00

00

00

00

.00

00

.00

.00
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PCN: 17144-BID ESTIMATE RUN 09/22/2009
PROJECT: ES5 1603-027 ESTIMATE NO: 0003 14:46:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00050 *STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
158.00000 0.000 0.00
0065 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000 0.000
HOUR 0.000 0.00
47.00000 0.000 0.00
0070 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0075 208-00205 *EROSION CONTROL SUPERVISOR 31.000 16.000
HOUR 15.000 900.00
60.00000 31.000 1,860.00
0080 210-04000 *ADJUST STRUCTURE (GUARDRAIL END ANCHORAGE) 8.000 8.000
EACH 0.000 0.00
200.00000 8.000 1,600.00
0085 210-04010 ADJUST MANHOLE 9.000 9.000
EACH 0.000 0.00
480.00000 9.000 4,320.00
0090 210-04050 ADJUST VALVE BOX 5.000 5.000
EACH 0.000 0.00
240.00000 5.000 1,200.00
0095 210-04200 *ADJUST GUARDRAIL 562.000 562.000
LF 0.000 0.00
4.00000 562.000 2,248.00
0100 212-00006 *SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
1,550.00000 0.000 0.00
0105 213-00004 *MULCHING (WEED FREE STRAW) 0.000 0.000
ACRE 0.000 0.00
1,550.00000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 0.000 0.000
1B 0.000 0.00

6.00000 0.000 0.00
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PCN: 17144-BID ESTIMATE RUN 09/22/2009
PROJECT: ES5 1603-027 ESTIMATE NO: 0003 14:46:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 1.000 2,570.00
2,570.00000 1.000 2,570.00
0120 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
93.00000 0.000 0.00
0125 250-00110 *HEALTH AND SAFETY OFFICER 5.000 5.000
HOUR 0.000 0.00
154.00000 5.000 770.00
0130 304-02000 *AGGREGATE BASE COURSE (CLASS 2) 102.370 102.370
TON 0.000 0.00
18.00000 102.370 1,842.66
0135 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 2,848.730 1,385.080
TON 1,463.650 30,736.65
21.00000 2,848.730 59,823.33
0140 403-00721 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 182.000 182.000
SY 0.000 0.00
55.00000 182.000 10,010.00
0145 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 31,805.130 31,805.130
TON 0.000 0.00
27.50000 31,805.130 874,641.08
0150 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,773.590 1,773.590
TON 0.000 0.00
415.00000 1,773.590 736,039.85
0155 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,147.000 9,147.000
GAL 0.000 0.00
2.25000 9,147.000 20,580.75
0160 420-00132 GEOTEXTILE (SEPARATOR) (CLASS 1) 0.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0165 506-01020 GEOGRID REINFORCEMENT 117.000 117.000
sy 0.000 0.00
11.00000 117.000 1,287.00
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PCN: 17144-BID ESTIMATE RUN 09/22/2009
PROJECT: ES5 1603-027 ESTIMATE NO: 0003 14:46:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 14.960 14.960
TON 0.000 0.00
140.00000 14.960 2,094.40
0175 608-00010 CONCRETE CURB RAMP 0.000 0.000
SY 0.000 0.00
205.00000 0.000 0.00
0180 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
80,000.00000 1.000 80,000.00
0185 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0190 627-00001 *PAVEMENT MARKING PAINT 1,229.000 1,229.000
GAL 0.000 0.00
31.00000 1,229.000 38,099.00
0195 627-00005 *EPOXY PAVEMENT MARKING 335.000 0.000
GAL 335.000 15,410.00
46.00000 335.000 15,410.00
0200 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,378.000 438.000
SF 940.000 7,802.00
8.30000 1,378.000 11,437.40
0205 630-00000 *FLAGGING 3,166.000 2,947.000
HOUR 219.000 4,730.40
21.60000 3,166.000 68,385.60
0210 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 19.000
DAY 5.000 465.00
93.00000 24.000 2,232.00
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 28.000 24.000
DAY 4.000 1,688.00
422.00000 28.000 11,816.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 35.000 31.500
EACH 3.500 73.50

21.00000 35.000 735.00
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PCN: 17144-BID ESTIMATE RUN 09/22/2009
PROJECT: ES5 1603-027 ESTIMATE NO: 0003 14:46:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 19.800
EACH 6.200 316.20
51.00000 26.000 1,326.00
0230 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 77.000 69.300
SF 7.700 107.80
14.00000 77.000 1,078.00
0235 630-80359 *PORTABLE MESSAGE SIGN PANEL 62.000 46.000
DAY 16.000 816.00
51.00000 62.000 3,162.00
0240 630-80360 *DRUM CHANNELIZING DEVICE 0.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0245 630-80380 *TRAFFIC CONE 200.000 180.000
EACH 20.000 140.00
7.00000 200.000 1,400.00
0250 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 1,550.00
1,550.00000 1.000 1,550.00
0255 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0265 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0275 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 59,493.740 59,493.740
FA 0.000 0.00
1.00000 59,493.740 59,493.74
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PCN: 17144-BID ESTIMATE RUN 09/22/2009
PROJECT: ES5 1603-027 ESTIMATE NO: 0003 14:46:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 195,642.000 195,642.000
FA 0.000 0.00
1.00000 195,642.000 195,642.00
0285 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70025 F/A QUALITY INCENTIVE PAYMENT 35,117.800 35,117.800
FA 0.000 0.00
1.00000 35,117.800 35,117.80
0300 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70034 F/A WATER QUALITY CONTROL - DEWATERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70036 FORCED ACCOUNTS HAZARDOUS MATERIALS MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70060 F/A ADJUST UTILITIES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT § 2,474,897.81 $ 67,305.55% 2,274,897.81
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0325 620-00002 FIELD OFFICE (CLASS 2) 0.000 0.000
EACH 0.000 0.00

10,000.00000 0.000 0.00
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ESTIMATE RUN 09/22/2009
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2,486,397.81 $ 67,305.55 8% 2,286,397.81



